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ESTIMATE RUN 06/05/2020

ESTIMATE SUMMARY 14:12:45

CONTID: C21874         ESTIMATE NO: 0003 PROG 2005

PCN: 21874-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 & MACGREGOR INTERSECTION PERCENT TIME:

PROJECT NO: FSA0341-097                   

US 34 & MACGREGOR INTERSECTION

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

MOUNTAIN CONSTRUCTORS, INC. PAY PERIOD ENDING

P.O. BOX 405 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLATTEVILLE CO 80651-0405(970)785-6161 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,971,122.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,871,822.50 NON-PARTICIPATING 458,132.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,267.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.69

CALENDAR DAYS

CALENDAR DAYS

56.60%

855,403.92

458,132.80

458,132.80

446,865.53

$

$

$

$

26,500.00

1,089,218.58

1,115,718.58

0.00

1,115,718.58

-28,077.34

0.00

1,087,641.24

0.00

AMOUNT DUE 1,087,641.24 446,865.53

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 446,865.53

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

96.0 TIME ALLOW: 122

ORIG TIME ALLOW: 122

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/02/2020

03/02/2020

06/05/2020

01/09/2020

02/03/2020

02/19/2020

03/02/2020
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PCN: 21874-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.250

201-00000  
 

30,000.001.000

7,500.00

1.000

L S 

30,000.00000

0010 Removal of Tree 9.000

0.000

202-00010  
 

6,750.009.000

0.00

9.000

EACH

750.00000

0015 Removal of Inlet 2.000

0.000

202-00019  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0020 Removal of Riprap 14.000

0.000

202-00027  
 

448.0014.000

0.00

43.000

SY  

32.00000

0025 Removal of Pipe 243.000

165.000

202-00035  
 

8,568.00408.000

3,465.00

420.000

LF  

21.00000

0030 Removal of Wall 25.000

0.000

202-00155  
 

400.0025.000

0.00

25.000

LF  

16.00000

0035 Removal of Concrete Median Cover Material 49.000

0.000

202-00190  
 

1,078.0049.000

0.00

55.000

SY  

22.00000

0040 Removal of Sidewalk 165.000

0.000

202-00200  
 

3,630.00165.000

0.00

165.000

SY  

22.00000

0045 Removal of Curb 214.000

0.000

202-00201  
 

1,498.00214.000

0.00

214.000

LF  

7.00000

0050 Removal of Curb and Gutter 166.000

104.000

202-00203  
 

2,430.00270.000

936.00

271.000

LF  

9.00000

0055 Removal of Concrete Curb Ramp 91.000

0.000

202-00206  
 

2,912.0091.000

0.00

94.000

SY  

32.00000
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PCN: 21874-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Asphalt Mat 2,997.000

644.000

202-00220  
 

29,128.003,641.000

5,152.00

3,641.000

SY  

8.00000

0065 *Removal of Asphalt Mat (Planing) 1,637.000

0.000

202-00240  
 

7,366.501,637.000

0.00

1,650.000

SY  

4.50000

0070 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

455.000

SF  

4.00000

0075 Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

2.000

EACH

750.00000

0080 Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

1,300.002.000

0.00

2.000

EACH

650.00000

0085 *Removal of Ground Sign 3.000

1.000

202-00810  
 

800.004.000

200.00

7.000

EACH

200.00000

0090 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

110.00000

0095 *Removal of Pull Box 2.000

0.000

202-00827  
 

700.002.000

0.00

2.000

EACH

350.00000

0100 Removal of Concrete Footing 2.000

0.000

202-00900  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0105 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

8.000

EACH

3,000.00000

0110 Unclassified Excavation (Complete In Place) 191.000

162.000

203-00010  
 

12,708.00353.000

5,832.00

625.000

CY  

36.00000
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PCN: 21874-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

110.00000

0120 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

150.00000

0125 Combination Loader 3.000

0.000

203-01594  
 

300.003.000

0.00

10.000

HOUR

100.00000

0130 Topsoil 18.000

111.000

207-00205  
 

2,580.00129.000

2,220.00

1,612.000

CY  

20.00000

0135 Stockpile Topsoil 156.000

0.000

207-00210  
 

2,340.00156.000

0.00

1,612.000

CY  

15.00000

0140 Erosion Log Type 1 (12 Inch) 431.000

0.000

208-00002  
 

3,879.00431.000

0.00

800.000

LF  

9.00000

0145 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

100.000

LF  

3.00000

0150 Aggregate Bag 133.000

0.000

208-00035  
 

1,729.00133.000

0.00

133.000

LF  

13.00000

0155 Concrete Washout Structure 1.000

0.000

208-00045  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0160 Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

15.000

EACH

200.00000

0165 Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

1.000

EACH

65.00000



CONTID: C21874         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21874-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0175 Pre-fabricated Vehicle Tracking Pad 1.000

0.000

208-00075  
 

3,750.001.000

0.00

1.000

EACH

3,750.00000

0180 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

75.00000

0185 Sweeping (Sediment Removal) 5.000

0.000

208-00106  
 

600.005.000

0.00

80.000

HOUR

120.00000

0190 Removal of Trash 1.000

3.000

208-00107  
 

320.004.000

240.00

80.000

HOUR

80.00000

0195 *Erosion Control Management 11.000

7.000

208-00207  
 

5,490.0018.000

2,135.00

32.000

DAY 

305.00000

0200 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

325.00000

0205 Reset Flashing Beacon 0.000

0.000

210-00825  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0210 Adjust Manhole 0.000

3.000

210-04010  
 

2,625.003.000

2,625.00

4.000

EACH

875.00000

0215 *Seeding (Native) 0.000

0.210

212-00006  
 

173.250.210

173.25

0.900

ACRE

825.00000

0220 *Soil Conditioning 0.000

0.210

212-00032  
 

1,102.500.210

1,102.50

0.900

ACRE

5,250.00000
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PCN: 21874-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

995.000

216-00101  
 

3,731.25995.000

3,731.25

4,340.000

SY  

3.75000

0230 Aggregate Base Course (Class 6) 350.880

299.550

304-06000  
 

36,424.08650.430

16,774.80

719.000

TON 

56.00000

0235 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

161.000

TON 

210.00000

0240 *Hot Mix Asphalt (Grading S) (75) (PG 58-34) 0.000

0.000

403-33731  
 

0.000.000

0.00

239.000

TON 

175.00000

0245 Concrete Pavement (8 Inch) 313.000

620.000

412-00800  
 

74,640.00933.000

49,600.00

1,385.000

SY  

80.00000

0250 Concrete Pavement (8 Inch) (Special) 455.000

0.000

412-00801  
 

50,050.00455.000

0.00

456.000

SY  

110.00000

0255 Geotextile (Drainage) (Class 3) 710.000

369.000

420-00114  
 

7,553.001,079.000

2,583.00

1,079.000

SY  

7.00000

0260 Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

18.000

LF  

250.00000

0265 Riprap (9 Inch) 322.000

75.000

506-00209  
 

59,550.00397.000

11,250.00

401.000

CY  

150.00000

0270 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

484.000

LF  

190.00000

0275 18 Inch Reinforced Concrete Pipe (Complete In Place) 16.000

5.000

603-01185  
 

2,940.0021.000

700.00

23.000

LF  

140.00000
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PCN: 21874-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 24 Inch Reinforced Concrete Pipe (Complete In Place) 88.000

0.000

603-01245  
 

10,560.0088.000

0.00

89.000

LF  

120.00000

0285 30 Inch Reinforced Concrete Pipe (Complete In Place) 306.000

6.000

603-01305  
 

54,600.00312.000

1,050.00

312.000

LF  

175.00000

0290 38x24 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

88.000

603-02305  
 

15,840.0088.000

15,840.00

88.000

LF  

180.00000

0295 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2,600.002.000

0.00

2.000

EACH

1,300.00000

0300 30 Inch Reinforced Concrete End Section 5.000

0.000

603-05030  
 

8,500.005.000

0.00

7.000

EACH

1,700.00000

0305 38x24 Inch Reinforced Concrete End Section Elliptical 0.000

2.000

603-05130  
 

4,400.002.000

4,400.00

2.000

EACH

2,200.00000

0310 3 Inch Plastic Pipe 0.000

0.000

603-50003  
 

0.000.000

0.00

160.000

LF  

30.00000

0315 Inlet Type D (5 Foot) 0.000

1.000

604-00505  
 

5,800.001.000

5,800.00

1.000

EACH

5,800.00000

0320 Inlet Type R  L 5 (5 Foot) 0.000

1.000

604-19105  
 

7,250.001.000

7,250.00

1.000

EACH

7,250.00000

0325 Inlet Type R Special (5 Foot) 0.250

9.250

604-19405  
 

71,250.009.500

69,375.00

11.000

EACH

7,500.00000

0330 Inlet Special (Trench Drain) (24 Inch Width) 6.000

16.000

604-19724  
 

39,600.0022.000

28,800.00

22.000

LF  

1,800.00000
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PCN: 21874-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

26,000.002.000

0.00

2.000

EACH

13,000.00000

0340 Fence (Plastic) 872.000

0.000

607-11525  
 

4,360.00872.000

0.00

1,400.000

LF  

5.00000

0345 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

0.000

SY  

90.00000

0346 Conc Sidewalk (6 In) 41.000

128.000

608-00006  
 

16,900.00169.000

12,800.00

468.000

SY  

100.00000

0350 Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

0.000.000

0.00

0.000

SY  

150.00000

0351 Conc Sidewalk (Spec) 0.000

33.000

608-00005  
 

5,280.0033.000

5,280.00

63.000

SY  

160.00000

0355 Concrete Curb Ramp 0.000

60.000

608-00010  
 

10,500.0060.000

10,500.00

93.000

SY  

175.00000

0360 Curb Type 2 (Section B) (Special) 143.000

0.000

609-20000  
 

7,865.00143.000

0.00

143.000

LF  

55.00000

0365 Curb and Gutter Type 2 (Section I-B) 0.000

284.000

609-21010  
 

9,656.00284.000

9,656.00

493.000

LF  

34.00000

0370 Curb and Gutter Type 2 (Section I-M) (Special) 271.000

0.000

609-21013  
 

10,298.00271.000

0.00

271.000

LF  

38.00000

0375 Curb and Gutter Type 2 (Section II-B) 113.000

558.000

609-21020  
 

25,498.00671.000

21,204.00

1,136.000

LF  

38.00000
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PCN: 21874-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Curb and Gutter Type 2 (Section II-B) (Special) 0.000

14.000

609-21023  
 

770.0014.000

770.00

14.000

LF  

55.00000

0385 Curb (Special) 295.000

199.000

609-71000  
 

20,748.00494.000

8,358.00

494.000

LF  

42.00000

0390 Median Cover Material (Patterned Concrete) 0.000

143.000

610-00020  
 

2,145.00143.000

2,145.00

1,567.000

SF  

15.00000

0395 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

5.000

EACH

23.00000

0400 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

11.000

EACH

28.00000

0405 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

6.000

EACH

65.00000

0410 *3 Inch Electrical Conduit 60.000

0.000

613-00300  
 

2,280.0060.000

0.00

116.000

LF  

38.00000

0415 *2 Inch Electrical Conduit (Plastic) 360.000

347.000

613-01200  
 

24,038.00707.000

11,798.00

707.000

LF  

34.00000

0420 *Pull Box (11"x18"x12") 0.000

6.000

613-07011  
 

13,200.006.000

13,200.00

8.000

EACH

2,200.00000

0425 *Pull Box (24"x36"x24") 0.000

1.000

613-07023  
 

2,800.001.000

2,800.00

2.000

EACH

2,800.00000

0430 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

11,000.00000
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PCN: 21874-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

7.000

EACH

2,500.00000

0440 *Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

5.000

EACH

7,500.00000

0445 *Light Standard Foundation 0.000

4.000

613-40010  
 

16,000.004.000

16,000.00

5.000

EACH

4,000.00000

0450 *Light Mast Arm 0.000

0.000

613-74000  
 

0.000.000

0.00

7.000

EACH

3,000.00000

0455 *Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

1.000

EACH

7,500.00000

0460 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

175.000

SF  

25.00000

0465 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

71.000

SF  

30.00000

0470 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

263.000

LF  

35.00000

0475 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

27.000

EACH

150.00000

0480 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

99.000

LF  

40.00000

0485 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

10.000

EACH

188.00000
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PCN: 21874-BID    ESTIMATE RUN 06/05/2020

PROJECT: FSA0341-097                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 *Rectangular Rapid Flashing Beacon 0.000

0.000

614-80003  
 

0.000.000

0.00

1.000

EACH

19,000.00000

0495 *Construction Surveying 0.750

0.000

625-00000  
 

33,000.000.750

0.00

1.000

L S 

44,000.00000

0500 *Mobilization 0.389

0.260

626-00000  
 

162,250.000.649

65,000.00

1.000

L S 

250,000.00000

0505 *Public Information Management (Tier III) 72.000

35.000

626-01113  
 

13,375.00107.000

4,375.00

125.000

DAY 

125.00000

0510 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

24.000

GAL 

320.00000

0515 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

286.000

SF  

31.00000

0520 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

120.000

SF  

20.00000

0525 *Flagging 30.500

0.000

630-00000  
 

1,098.0030.500

0.00

80.000

HOUR

36.00000

0530 *Traffic Control Inspection 20.000

10.000

630-00007  
 

10,500.0030.000

3,500.00

30.000

DAY 

350.00000

0535 *Traffic Control Management 35.000

25.000

630-00012  
 

49,500.0060.000

20,625.00

60.000

DAY 

825.00000

0540 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

4.000

EACH

650.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:12:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *Barricade (Type 3 M-C) (Temporary) 9.000

0.000

630-80337  
 

1,980.009.000

0.00

18.000

EACH

220.00000

0550 *Construction Traffic Sign (Panel Size A) 22.000

0.000

630-80341  
 

1,320.0022.000

0.00

44.000

EACH

60.00000

0555 *Construction Traffic Sign (Panel Size B) 5.500

0.000

630-80342  
 

495.005.500

0.00

30.000

EACH

90.00000

0560 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

14,000.002.000

0.00

4.000

EACH

7,000.00000

0565 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

80,180.000

F A 

1.00000

0570 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0575 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

3,700.000

F A 

1.00000

0580 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

0.000

F A 

1.00000

0585 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,835.000

F A 

1.00000

0590 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

1,280.000

F A 

1.00000

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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THIS

PERIOD

14:12:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0602 Reinf Steel (Epoxy) 850.000

475.000

602-00020  
 

3,869.001,325.000

1,387.00

1,325.000

LB  

2.92000

CAT 1,089,218.58458,132.801,944,622.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0600 Field Office (Class 1) 1.000

0.000

620-00001  
 

24,000.001.000

0.00

1.000

EACH

24,000.00000

0605 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 26,500.000.0026,500.00CURRENT AMT0400 $ $ $

$ 1,115,718.58458,132.80$1,971,122.50$CURRENT AMTPROJECT TOTAL


